
20 Aug 2010 
GRIP FLL-JSC-DFRC 14Z Daily Telecon/Webinar 
 
Participants 
FLL Team – Halverson, McFarquhar, Goodman, Molinari, Braun 
Aaron Bansemer, Simone Tanelli, Paul Bui, Michael Kavaya, Luke Ziemba 
 
Telecon   
Tim Miller 
Gary Wick 
Sue Tolley    

Gerry Heymsfield 
Michael Black 

Bjorn Lambrigtsen 
Dave Jordan 
 

 
Global Hawk Report 

 Droposonde - installed;  
o Installed – working on intermittent IR comm problems 
o If comm solved they will do a Combined Systems Test otherwise CST 

on Saturday 
o Phil Hall still working COA dropsonde – hopefully resolved favorably 

 HAMSR – green.  Worked very well. Fine tuning 
 LIP - green 
 HIWRAP – yellow but can still fly; software / hardware (bad board or 

connector) problems 
 
Friday – Combined System Test 
Saturday –  Range Test 
Tuesday – high altitude drop test in Range 
 
WB-57 Report 

 HIRAD delayed on data system upgrades. Ship on 23Monday; Arrive on 
Wednesday, Fly on Thursday as a checkout unless target is in the Gulf.  
Friday, 27Aug is first science 

 AMPR arrives on 7Sept 
 WB-57 Suitcase flights will be out of MacDill AFB, Tampa FL 
 NAST-I IR interferometer will piggyback during the beginning – don’t have 

budget for extended 
 
DC8 Report 
 
Aircraft status – green.   

 LASE – green. Very good shape 
 LARGE – green.  Calibration on the plane today  
 APR2 – green.   
 DAWN –  insulation fix completed.  Will test on first flight opportunity. 
 LaRC personnel working on alternative solutions (adding a fan and heat 

source in the can – no de-integration required) 



 Microphysics – all but CSI are green.  CSI awaiting pylon remanufacture at 
least another week 

 MMS – green.  
 Dropsonde – green.  

 
Currently entertaining a suitcase flight to St. Croix to intercept a combined PGI-
31&33 
Ferry on Tuesday to St. Croix followed by two 10hr flights on Wed & Thur followed 
by a no-fly on Friday. 
Go/No Go decision on Sunday (48hr notice to get hotels) 
 
 


